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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP-8-9. 2/ 96. 9 I'N | MPERI AL COUNTY AT VAR OUS TRUESDELL CORPORATI ON YOST, RI CHARD $369, 358 04/20/07  100%
11-258204 LOCATI ONS 1310 W 23RD STREET 722 E. BARI ONI BLVD. $344, 623 8?; 21; 8; 100%
CLEAN AND TREAT BRI DGE DECKS
TEMPE, AZ 85282 | MPERI AL, CA 92251 08/ 10/ 07
(858) 688- 1491 COVPLETED
HVB WecP
11- 1 MP-8-11. 7/12. 1 I'N | MPERI AL COUNTY NEAR OCOTI LLO FROMHAZARD CONSTRUCTI ON COVMPANY — GOYAL, JI TENDRA $284,995 02/15/07  100%
11- 280504 0.3 KM WEST TO 0.3 KM EAST OF P.O. BOX 22900 722 E. BARIONI BLVD. $27914gg 825 225 8; 100%
| MPERI AL HI GHWAY UNDERCROSSI NG 6465 MARI NDUSTRY PLACE | MPERI AL, CA 92251 08/ 13/ 07
RAMP REHABI LI TATI ON .
SAN DI EGO, CA  92192- 9000 (760) 355- 1348 SUSPENDED
HA22 WecP
11- 1 MP-8-14. 0/ 0 I'N | MPERI AL COUNTY NEAR OCOTI LLO AT FCl CONSTRUCTORS, | NC. YOST, Rl CHARD $360, 500 06/ 11/ 07 77%
11- 289904 THE SOUTH FORK COYOTE WASH BRI DGE 2585 BUSI NESS PARK DRI VE 722 E. BARIONI BLVD. $95,316 06/11/07 26%
REBU LD BRI DGE BENT | NPERI AL CA 92251 $55, 137 09/ 11/ 07
VI STA, CA 92083-8831 '
(760) 355- 8666
HA21
11- 1 MP- 8- 28. 0/ 40. 9 I'N | MPERI AL COUNTY IN AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, GREG $2, 223,426 04/ 03/ 07 0%
11- 275904 CENTRO FROM 2.7 KM WEST OF NEW RI VER 9500 BEVERLY ROAD 722 E BARIONI BLVD. ig 04/ 17/ 07 0%
BRI DGE TO ROUTE 8 AND 111 SEPARATI ONPI O RIVERA CA | MPERI AL, CA 92251
ASPHALT RUBBER CHI P SEAL ' (760) 355- 8666 SUSPENDED
HMLA wecP
11- 1 MP- 8- 29. 7/ 30. 1 I'N | MPERI AL COUNTY ABOUT 10.5 KM VEEST DALEY CORPORATI ON JI TENDRA GOYAL $441,518 03/ 16/ 07 96%
11- 281304 OF EL CENTRO FROM 0.3 KM VEST TO 0.3 3370 EASTGATE MALL 722 E. BARI ONI BLVD. $423,599  03/27/07 93%
KM EAST OF DREW ROAD OVERCROSSI NG | MPERI AL, CA 92251 $231,925 08/22/07
PAVEMENT REHABI LI TATI ON SAN DIEGO, CA 92251 (760) 355- 1348
HA22 wWecP
11- | MP- 8- 33. 8/ 34. 2 I'N | MPER AL COUNTY NEAR EL CENTRO HAZARD CONSTRUCTI ON MCCLENDON, GREG $623, 733 05/ 21/ 07 90%
11-281404 FROM 0.3 KM VEST TO 0.3 KM EAST OF P. O BOX 22900 $614,335 06/01/07 0
722 E. BARIONI BLVD. $76.063 08/ 27/ 07 93%

HA22 WPCP

FORRESTER ROAD OVERCROSSI NG

PAVEMENT REHABI LI TATI ON

SAN DI EGO, CA 92121

| MPERI AL, CA 92251
(760) 355- 8666
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11- 1 MP- 86- 17. 8/ 65. 2 I'N | MPERI AL COUNTY AT VAR OUS ODONNELL CONSTRUCTI ON YOST, RI CHARD $265, 307 04/ 26/ 07 12%
11- 258304 LOCATI ONS FROM CENTRAL MAI N CANAL 559 W COVI NA BLVD. 722 E. BARIONI BLVD. $98,382 05/11/07 3506
BRI DGE TO ZANTHE DI TCH BRI DGE AN D VRS, CA 91773 | MPERI AL, CA 92251 $0 10727707
TREAT BRI DGE DECK ' (760) 355- 8666 SUSPENDED
HVB WecP
11- 1 MP-86-/5.5 I'N | MPERI AL COUNTY NEAR EL CENTRO W NDSOR FUEL CO $322,988 06/ 20/ 07 0%
11-284404 FROM JUNCTI ON ROUTE 111 TO DANENBERG P O BOX 38 $0 07/27/07 0%
ROAD $0
CH P SEAL W NDSOR CA 95492
(707) 838-9751
HMLA WecP
11- 1 MP-111-1. 2/ 4. 7 I'N | MPERI AL COUNTY |N AND NEAR GRANI TE CONSTRUCTI ON COVPANY GOYAL, JI TENDRA $1,932,190 06/21/07 21%
11- 276604 CALEXI CO FROM ROUTE 98 TO ROUTE 86 2095 HI GHWAY 111 722 E. BARIONI BLVD. $40, 700 07/ 16/ 07 204
OVERLAY PAVEMENT | NPERI AL, CA 92251 $40,700 11/ 08/ 07
EL CENTRO, CA 92243 '
(760) 355- 1348
HML SWPPP
11- 1 MP- 111- 11. 4/ 22. 2 I'N | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 379,600 03/06/06 0%
11-256204 VARI OUS LOCATI ONS 999 TOAWN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1,265,291 03/17/06 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $1,857  09/17/09
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 wecP SATIS
11- I MP-111-23.9/40. 5 I'N I MPERI AL COUNTY |'N AND NEAR | NTERNATI ONAL SURFACI NG SYSTEMVCCLENDON, GREG $659, 872 06/ 05/ 07 0%
11-281104 BRAW.EY AND CALI PATRI A FROM NEW P.O BOX 4770 722 E. BARI ONI BLVD. :g 06/ 14/ 07 0%
R VER BRI DGE TO MAI N STREET
MODESTO, CA 95352 | MPERI AL, CA 92251
CH P SEAL (760) 355- 8666 SUSPENDED
HMLA wWecP
11- 1 MP-186-/1.9 I'N I MPERI AL COUNTY AT ANDRADE FROM | NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218,707 12/ 22/ 06 83%
11-266804 THE MEXI CO BORDER TO 0.1 KM SOUTH OF 6225 S. WALNUT STREET, D 722 E BARIONI BLVD. $189, Oég 8;; g; 8; 86%
ROUTE 186 AND 8 SEPARATI ON AVENUE . S A 95650 | MPERI AL, CA 92251
OVERCROSSI NG OM S, (760) 355- 1348 SUSPENDED

HA22 WPCP

RESURFACE ROADVWAY



State of California Department of Transportation Page 3
Statement of Ongoing Contractsasof 08/20/07

09/ 06/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
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11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 665, 672 08/ 29/ 06 0%
11-264904 UNI TED STATES AND MEXI CO BORDER TO  2180-2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1,617,705 09/07/06 0%
ACST- 005 - (604)E RCROS $3,577 04/09/08
00-5 16- (4E) CAM MO DE LA PLAZA O/ S NG SAN DI EGO, CA 92109 SAN DI EGO, CA 92111
0 CONSTRUCT BI CYCLE FACI LI TIES (858) 467- 4084 PLANT EST
TEA2 SWPPP SATI'S
11- SD-5- 1. 6/ 45. 4 I'N SAN DI EGO COUNTY AT VAR QUS HVE CONSTRUCTI ON, | NC. NGUYEN, HUNG $2, 855, 724 12/ 20/ 06 0%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $2;$;$§, 522 (1)(1)5 %éj g; 0%
| NSTALL RADAR SCANNERS AVENUE '
SAN MARCOS, CA 92078
SAN DI EGO, CA 92115 PLANT EST
HBAN VPCP (858) 688- 1865 SATI S
11-SD-5-2.9/3.1 I'N SAN DI EGO COUNTY AT VAR OUS ALCORN FENCE CO JUAREZ, DANI EL $651,596 04/04/07  100%
11- 281204 LOCATI ONS 1211 SOUTH 32ND STREET 13220- 112 EVEN NG i%gv ﬁg 835 %g; 8; 08%
REMOVE AND REPLACE FENCES CREEK DRI VE ’
SAN DI EGO, CA 92113 08/ 20/ 07
SAN DI EGO, CA 92128 COVPLETED
Al VPCP (858) 688- 1501
11-SD-5-6. 3/53.5 I'N SAN DI EGO COUNTY AT VARI OUS ARBORWORKS, | NC. HURTZI G, JOHN $248,700 06/ 14/ 07 13%
11- 276404 LOCATI ONS 11875- C152 DUBLI N BLVD. 7177 OPPORTUNI TY ROAD $22,639 07/23/07 9%
TREE REMOVAL SAN DI GO CA 92111 $22,639 11/ 26/ 07
DUBLI N, CA 94568 '
(858) 467- 4086
HA25 wecP
11- SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, . NABI ZADEH, NMEHRDAD $5, 637,020 06/ 02/ 06 72%
11-0786U4 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRIVE 7177 OPPORTUNI TY ROAD $5, 004,493 06/ 15/ 06 84%
ACl M 005 - (599)8 $494,373 01/31/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
] ) PLANTI NG AND | RRI GATI ON ' B}
S05-4 00-(E) (858) 467- 4081
HA25 SWPPP
HA25
11- SD- 5- 10. 0/ 10. 7 I'N SAN DI EGO COUNTY I'N NATIONAL CI TY COFFMAN SPECI ALTIES, | NC. OLSON, TED $10, 159, 958 11/04/05  100%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RWAY ROAD $9, 800, 257 11/ 15/ 05 95%
ACNH- 005 - (602) 9 RCROS $54,595 09/ 01/ 07
0-05 1-(029)E HARBCR DRI VE UNDE SI NG SAN DI EGO, CA 92117- 3632 SAN DI EGD, CA 92154
( ) CONSTRUCT AUXI LI ARY LANES (619) 661- 6406 OVER RUN

--0)
HBAN SWPPP
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11- SD-5- 10. 8/ 0 I'N SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORP. OF CALI FORNI A TERZI C, ALEKSANDER $352,333 06/ 06/ 07 53%
11-258404 LOCATI ONS 1310 W 23RD STREET 11803- B SORRENTO 2213 gg; 28; Si; 8; 87%
JO NT SEALS AND TREAT BRI DGE DECKS '
TEMPE, AZ 85282 VALLEY ROAD
SAN DI EGO, CA 92121 SUSPENDED
VB VPCP (858) 720- 2118
11- SD-5- 13. 1/ 13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMERREC AS AKHONDZADEH, RAHI M $2,278,969 01/02/07  100%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN RD.  13220- 113 EVEN NG $2, 2;3,382 gi; ig; 8; 97%
TO 28TH STREET OVERCROSSI NG LAKESI DE. CA 92040 CREEK DRI VE '
W DEN RAMP ' SAN DI EGO, CA 92128
HBAN VPCP (858) 688- 1318
11- SD-5- 16. 1/ 25. 8 I'N SAN DI EGO COUNTY AT VAR OUS MODERN ALLOYS FI GUEROA, RENE $1,159,471 03/21/06 0%
LI e Lomas 172 VSTER ABRE 13 orouci i e
(072) CONCRETE BARRI ER AND CRASH CUSHI ONS EL CAJON, CA 92021 ‘
G X0-73 0- (2E) STANTON, CA 90680
~0 (619) 588- 9069 PLANT EST
Bl WPCP SATI S
11- SD-5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY IN SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY $732,244 06/ 15/ 07 0%
11-081104 G LMAN DRI VE UNDERCROSSI NG P O BOX 229000 $0 07/05/07 0%
W DEN AND | NSTALL TRAFFI C Sl GNALS $0
SAN DI EGO CA 921929000
(858) 587- 3600
HB4N wecP
11- SD-5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI QUS E.L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $138, 369, 395 02/ 27/ 02 0%
11- 03014 133,589,208 03/12/02
ACI M X073- (059) N LOCATI ONS | NG 11803 SORRENTO VALLEY s $510. 283 07/31/08 0%
PL60- 66 0- (9N) W DEN FREEWAY AND BRI DGES 3063 E. CARVEL VALLEY RD. RD, B '
--0) SAN DI EGD, CA 92130 522'8'3'7550’21?1* 92121 PLANT EST
HE13 SWPPP (858) 720- SATIS
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/ 04 0%
11- 065104 529,843 08/ 20/ 04
STPL-6211- (037) E 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $ $3 621 02/10/ 10 0%
OVERCROSSI NG TO 1.0 KM SOUTH OF VI A A 92877 SAN DI EGO, CA 92111 ’
-0 DE LA VALLE UNDERC ' (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S

HB4C SWPPP
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11- SD- 5- 36. 3/ 36. 7 I'N SAN DI EGO COUNTY I'N SAN DIEGO AND L B CIVIL CONSTRUCTI ON TRAN, DUNG $1,837,441 03/ 27/07 78%
11-279604 SOLANA BEACH FROM VI A DE LA VALLE | NCORPORATED 11803- B SORRENTO $l§;f§g'§ég 8‘3‘5 ég; 8; 88%
UNDERCROSSI NG TO 0.7 KM NORTH OF VIA 10650 TREENA STREET STE 212  VALLEY ROAD ’
DE LA VALLE UNDERCROSS
RAVP NODI F CATI ON SAN DI EGO CA 92131 (8228;3'7;0&2?:592121
HB4N SWPPP (858) 578- 5222
11- SD- 5- 36. 5/ 37. 7 I'N SAN DI EGO COUNTY |N SOLANA BEACH SIMJ HARRIS, |NC. TRAN, DUNG $9, 492,230 02/07/07 79%
i\é f/}zgg&lsél-(aos) \ FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO ifl‘h g%, ggg (1)(2)5 g;; g; 67%
LOVAS SANTA FE UNDERCROSSI NG SAN DI E CA 92117 VALLEY ROAD ' '
-0 CONSTRUCT AUXI LI ARY LANES &0, SAN DI EGO, CA 92121
HBAN SWPPP (858) 720- 2115
11-SD-8-1.2/7.1 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. MONSALUD, LAWRENCE $770, 000 06/ 21/ 07 21%
11- 258504 VARI QUS LOCATI ONS 4375-260 JUTLAND DRI VE 13220- 113 EVEN NG ggiv ggg 215 gg; 8; 34%
CLEAN AND TREAT BRI DGE DECK '
SAN DI EGO, CA 92117 CREEK DRI VE
SAN DI EGO, CA 92128
VB VPCP (858) 688- 1530
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G, JOHN $762,262 06/ 07/ 06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $7$2, ig; 82; 1613; gg 0%
PLANTI NG AND | RRI GATI ON UPGRADE :
SAN DIEGO CA 92108 SAN DI EGO, CA 92111
(858) 467- 4086 PLANT EST
HA25 WeCP SATI'S
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC. KIEL, WLLIAM $4, 940,042 08/04/05  100%
L0 e LOMAS FOVG: e o 11 roonn RAUE DI o
0 SVWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 ’
o EAST OF LA POSTA CREEK BRI DGE (619) 888- 8886
BRI DGE REHABI LI TATI ON (602) 437-1711
HA21 wWecP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I'N SAN DIEGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 0%
11-235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $g;g, igg 8?; f1>£11§ gg 0%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO. CA 92106 SAN DI EGO, CA 92111 '
ROUTE 94 AND ON 94 FROM 0.6 KM ! (858) 467- 4086 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DIl EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 932,984 06/ 02/ 06 0%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE $5, 986,601 06/15/06

ACI M X073- (079) N 7177 OPPORTUNI TY ROAD $3,232 02/19/08 0%

I NSTALL TRANSPORTATI ON SYSTEMS

--0

SACRAMENTO, CA 92823

SAN DI EGO, CA 92111

(858) 467- 4078 PLANT EST
HB4N SWPPP SATIS
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0 0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $43, 214,042 07/ 10/ 06 46%
i\g %8?;4_(201) . ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $§C1’, 23; 2281 %5 gg; 82 47%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH ' '
iizbéé ?;(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
et CONSTRUCT MANAGED LANES )
LBaC - (858) 688- 1430
HB4C
11- SD-15- 18. 9/ ML19. 5 I'N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTCR $33, 669, 270 04/ 14/ 05 84%
11- 080934 29,137, 668 04/ 26/ 05
AG ote - (20001 VARl OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $ e o o 84%
CONSTRUCT NMANAGED LANES DRI VE NORTH !
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO CA 92128
P0-56 0-(2N 858) 688- 1508
HB4C SWPPP (858) 688-
HB4C
11- SD- 15- 19. 0/ M22 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, |NC. DAN AL- JAFRI, ABU- BAKR $57, 704, 208 10/ 29/ 03 98%
e |y vawas tomos SR AN WNGER a0 eveN N cREC SSS00.883 10 g
STo2- 11 0-(2\P) L CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 '
6211- 032-() SAN DI EGO, CA 92117- 3632 52'5\'8'3'65;30’522892128
HB4C SWPPP (858) 679-
HB4C
HB4C
11- SD- 15- 22. 0/ 4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCI, JV ATTENTION RICK  HSU, PAUL $74, 203,935 08/11/04 77%
11- 080914 NORT RCROS 60, 910, 610 08/ 26/ 04
ACI M 015 - (192) 2 CAM NO DEL £ UNDE SING TO 0.5 FI NKEN 11803-C SORRENTO $$1 431,619 06/02/08  80%
KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD n4oh

OMST- 6211- (034) P

621-1 03-()
HB4C SWPPP
HB4C

HBAC

UNDERCRGSSI NG
CONSTRUCT MANAGED LANES

VI STA, CA 92081

SAN DI EGO, CA 92121
(858) 720- 2104
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11- SD- 15- 22. 2/ M4. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $5, 016,520 06/15/06  100%
11-064844 VARI OUS LOCATI ONS FROM 0.5 KM NORTH ENG NEERI NG CONSTRUCTI ON, | NC. 13560 EVENI NG CREEK $4,952, 114 07/05/06 (09,
Qv'(‘) 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO1792 KASI ER AVENUE DRI VE NORTH $0 82; 82; 8;
DUENDA ROAD OVERCROS
CONSTRUCT SOUND WALLS IRVINE, CA 92614 f§§8?7§?7§2892128 CANPLETED
HB4C SWPPP
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $90, 858, 692 09/ 09/ 04 59%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $68, 160, 899  09/22/04 75%
AC'(;V‘OLE’ -(196)2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH $1, 128,956  07/02/08
RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES VISTA, CA 92081 (522'8? 75292122? seres
HB4C SWPPP
HB4C
11- SD- 52- 8. 6/ 10. 2 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY ~ AKHONDZADEH, RAHI M $3,864,520 09/27/06  100%
11- 270204 0.2 KM VEEST OF SANTO ROAD P.O. BOX 229000 13220- 113 EVENI NG $3, 795, Oég ég; (1)?5 g? 100%
OVERCROSSI NG TO 2.4 KM WEST OF OAK CREEK DRI VE
CANYON BRI DGE SAN DI EGO, CA 92192- 9000 SAN DI EGO, CA 92128 08/ 08/ 07
PLANT EST
HBAN SPpp W DEN EXI STI NG ROADWAY (858) 688- 1318 SATI S
11- SD-54-5. 0/ 0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $1, 008,983 10/ 30/ 02 0%
OVERCROSSI NG LAKE FOREST CA 92630 SAN DI ECO, CA 92111 se2Ta oarzaree
M TI GATI ON PLANTI NG AND | RRI GATI ON (049) 454- 1225 (858) 467- 4088 PLANT EST
HE14 SWPPP SATI S
11- SD-56-. 7/ 2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMSI M J HARRI'S, | NC. TERZI C, ALEKSANDER $2, 495,000 03/ 06/ 07 82%
11- 268404 0.6 KM EAST OF EL CAM NO REAL 4375-260 JUTLAND DRI VE 11803- B SORRENTO $1,137,959 03/23/07 46%
ACST- P056- (003) P UNDERCRGSS! NG TO 0.9 KM EAST OF VALLEY ROAD $208, 042 03/18/08
P?;:S—(S 00- () CARVEL OOUNTRY ROAD OVERCROSS SAN DI EGO, CA 92117 SAN DI EGO, CA 92121
a1 S CONSTRUCT MEDI AN BARRI ER (858) 720- 2118
11- SD-56- 2. 2/ 6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $3, 969, 556 04/ 06/ 05 0%
11- 172894 0.6 KM EAST OF CARVEL COUNTRY ROAD  DEVELCPMENT, | NC. 7177 OPPORTUNI TY ROAD $3,591, 135 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $17,260 08/11/09
DEL SUR UNDERCROCSSI 858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 (£59) SATI S
HE14 SWPPP

HE14
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07

District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75-20. 5/ 21. 8 I'N SAN DI EGO COUNTY | N CORANADO AT W ER CONSTRUCTI ON CORPORATI ON $668,370 06/ 11/ 07 0%
11-246544 CORONADO UTI LI TY BUI LDI NG AND | N SAN 2255 BARHAM DR $0  07/06/07 0%

DI EGO AT SAN DI EGO UTI LI TY BUI LDI NG %0

INSTALL Al R COVPRESSCRS ESCONDI DO CA 92029

(760) 743- 6776

HA21 WPCP
11- SD- 75-20. 5/ 21. 9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,126,512 07/27/06 86%
11- 246514 SAN DI EGO FROM 0.6 KM NORTH OF ALAN NI CHOLS 13220- 112 EVEN NG $4;$ggg, 2;132* 235 34715 gg 5704

GLORI ETTA BOULEVARD TO 0.5 KM SOUTH 2255 BARHAM DRI VE CREEK DRI VE '

OF ROUTE 75 AND 5 SEPARATI O SAN DI EGO, CA 92128

REHABI LI TATE BRI DGE ESCONDI DO, CA - 92029 (858) 68:—0,1501
HA21 WPCP
11-SD-75-21. 8/ 21.9 I'N SAN DI EGO COUNTY IN SAN DI EGO AT CHRI STIE CONSTRUCTORS, INC.  JUAREZ, DANI EL $737,480 07/20/06  100%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE CARL JAMES 13220- 112 EVEN NG $§§2' %gg 835 815 83 60%

AND AT THE SAN DI EGO MAI NTENANCE YARD 4925 SEAPORT AVENUE CREEK DRI VE :

CONSTRUCT WALKWAY EXTENSI ON

RI CHVOND, CA 94804 sgglsuGggqlgglgzlzs
HA21 WPCP (858) 688-
11-SD-76-1.5/5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROM3- D ENTERPRI SES, | NC. HURTZI G, JOHN $218,356 05/ 30/ 07 19%
11- 282804 0.4 KM VEST OF BENET ROAD TO 0.1 KM 2180- 2C GARNET AVENUE 7177 OPPORTUNI Y ROAD $6,376 07/16/07 3%
ROV $6,376 11/ 26/ 07

EAST OF A.D E ROAD SAN DI EGO, CA 92109 SAN DI EGO, - CA 92111

RECYCLED WATER CONVERSI ON ! (858) 467- 4086
HA25 WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, |NC. LEVI NE, GARY $11,557,595 10/18/06 83%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $8, 962,464  10/31/06 78%

$2,672,021 09/ 14/ 07

VARI QUS LOCATI ONS SAN DI EGO CA 92142 ESCONDI DO, CA 92025

PAVEMENT REHABI LI TATI ON ! (760) 796- 4666
HA22 WeCP
11- SD-78-16. 0/ N17. 6 I'N SAN DI EGO COUNTY | N SAN MARCOS AND HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $673, 165 06/ 14/ 07 29%
11- 277104 ESCONDI DO FROM 0.5 M LE WEST OF ROUTEP. O, BOX 229000 7177 OPPORTUNI TY ROAD ig' ggg fﬂ; 825 8; 1%

15 AND 78 SEPARATION TO 0.1 M LE WEST
OF BROADVWAY
RESURFACE ASPHALT CONCRETE OVERLAY

SAN DI EGO, CA 92111

SAN DI EGO, CA 92192- 9000
(858) 688- 1518

HVL SWPPP
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-78-19. 8/ 20. 2 I'N SAN DI EGO COUNTY NEAR ESCONDIDO  TDS ENG NEERI NG PEREZ, AL $227,388 06/11/07 0%
- - [o)
11- 276504 FROM | DAHO AVENUE TO 17TH AVENUE 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $0 06/22/07 0%
I NSTALL TRAFFI C SI GNAL SAN DI EGO, CA 92111 $0 01/03/08
VESTLAKE VI LLAGE, CA 91361
(858) 467- 4093
HB1 WPCP
11-SD-78-21.3/35.5 I'N SAN DI EGO COUNTY IN AN NEAR SAN | NTERMOUNTAI N SLURRY SEAL CO. LEVINE, GARY $1, 022,353 06/ 11/ 07 38%
11-285004 DI EGO FROM FLORA VI STA DRI VE TO 3811-1 RECYCLE ROAD 1780 W M SSI ON ROAD $230,376  07/10/07 2204
ROUTE 67 ESGONDI DO, CA 92025 $230,376 10/ 04/ 07
RANCHO CORDOVA, CA 95742 ’
SLURRY SEAL (760) 796- 4666
HML WPCP
11-SD-78-28.4/0 I'N SAN DI EGO COUNTY IN SAN DI EGO AT Al'S CONSTRUCTI ON COVPANY LEVINE, GARY $577, 775 05/ 30/ 07 22%
11- 271804 1.8 KM EAST OF BANDY CANYON ROAD 6420-6 VI A REAL 1780 W M SSI ON ROAD $20, 217 06/ 14/07 3%
ACST- 4120- (004) E SLI DE REMOVAL ESOONDI DO, CA. 92025 $20,217 10/ 17/ 07
41-20 0- (4E) CARPENTERI A, CA 93013 ’
0 (760) 796- 4666
HA23 WPCP
11- SD-78-35. 1/ 0 I'N SAN DI EGO COUNTY NEAR RAMONA AT  DALEY CORPORATI ON LEVI NE, GARY $709, 112 06/ 20/ 07 0%
11-267404 OLI VE STREET 5370 EASTGATE MALL 1780 W M SSI ON ROAD $0 07/12/07 0%
ACST- PO78- (106) E | NSTALL TRAFFI C S| GNALS ESOONDI DO, CA. 92025 $0 11/ 16/ 07
G PO-78 1- (6E) SAN DI EGO, CA 92121 ’
0 (760) 796- 4666
HB1 WPCP
11- SD- 78- 66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTIES W NDSOR FUEL COVPANY GOYAL, JI TENDRA $1, 694,170 12/08/06 74%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 792 E BARIONI BLVD. $1, 624, 7;3 8;; 3?5 8; 99%
KM VEST OF VALLECI TOS ROAD TO NORTH
WNDSCR CA 95492 | MPERI AL, CA 92251 09/ 04/ 07
JUNCTI ON ROUTE 86 (760) 355- 1348
SEAL COAT
HVLA WeCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES  MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4, 051,601 10/ 18/ 06 35%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REG ONAL OFFICE 722 E. BARI ONI BLVD. $3$§§§J, ggg if{; g;; gg 81%
SAN FELI PE CREEK BRI DGES P. O BOX 867 | MPERI AL, CA 92251 !
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688- 1491

HA21 WPCP BLOOM NGTON, CA 982316
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-/3. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMORTI Z ASPHALT PAVI NG LEVI NE, GARY $1,161, 636 06/ 22/ 07 0%
11-277004 ROUTE 78 AND 5 SEPARATI ON TO COLLEGE P. O BOX 883 1780 W M SSI ON ROAD $0  07/31/07 0%
BOULEVARD UNDERCROSSI NG ESCONDI DO, CA 92025 $0 11/198/07
RESURFACE ASPHALT CONCRETE COLTON, CA - 92324 (760) 796- 4666
HML SWPPP
11-SD-94-9. 8/ 11. 7 I'N SAN DI EGO COUNTY IN AND NEAR LA HAZARD CONSTRUCTI ON COVPANY  AKHONDZADEH, RAH M $564, 558 01/12/07 0%
11-280404 MESA FROM 0.8 KM VEST OF SPRI NG P.O. BOX 229000 13220- 113 EVEN NG $555,026  02/05/ 07 0%
STREET U\DERCROSSING T0 0.2 KMVEST /oo o CREEK DRI VE $74,230 01/11/08
OF KENWOOD DRI VE UNDERCROS SAN DI EGO, CA 92128 PLANT EST
RELOCATE RAMP METER .
HB4N WPCP (858) 688- 1318 SATI S
11- SD- 94- 10. 4/ 14. 9 I'N SAN DI EGO COUNTY IN AND NEAR LA VALLEY SLURRY SEAL COVPANY REYES, JULIO $1, 210,870 06/ 21/ 07 33%
11- 284904 MESA FROM THE VEST 94 AND 125 3050 BEACON BLVD. 817 SVEETVWATER ROAD $5,838 07/ 05/ 07 0%
$5,838 10/ 29/ 07
SEPARATI ON TO ROUTE 54 W SACRAVENTO. CA 95691 SPRI NG VALLEY, CA 91977
RESURFACI NG AND FOG SEAL ! (858) 688- 1091
HML wecP
11-SD-94-11.3/13.8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMT SERVI CES ARI NDUQUE, RAY $445,577 05/ 21/ 07 87%
11- 276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $146,435 06/11/07 33%
UNDERCRGSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 $132,822 09/14/10
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084
HA25 wecP
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $290, 947  05/19/04 0%
$2,144 08/05/09
RANCHO M GLEL ROAD W NCHESTER, CA 92596 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD-94-39.0/52. 9 I'N SAN DI EGO COUNTY AT POTRERO, HAZARD CONSTRUCTI ON CO AGUI LAR, PEDRO $2, 049,563 06/ 13/ 07 20%
11- 276904 CANYON CI TY AND CAMPO FROM JUNCTION  P. O BOX 229000 1463 BROADWAY igiy ggg (1)(135 gg; 8; 306
ROUTE 188 TO 1.3 KM EAST OF BUCKNVAN SAN DI EGO CA 92192- 9000 EL CAJON, CA 92021 '
SPRI NGS ROAD ' i (858) 688- 1372

RESURFACE ASPHALT CONCRETE
HVL WPCP
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07

District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-9. 2/ 9. 2 I'N SAN DI EGO COUNTY I'N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1, 466,590 07/18/06 0%
11-091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 3;8'238 8;; %; 82 0%

0.1 KM VEST OF ROUTE 125 TO 0.1 KM CRANGE. CA 92868 SAN DI EGO, CA 92111 ’

SQUTH OF BONI TA MEADOWAS LAN ’ (858) 467- 4086 PLANT EST

M TI GATI ON PLANTI NG
HE14 SWPPP SATI S
11-SD- 163-.9/2. 8 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO ARI NDUQUE, RAY $598, 982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $5gg’ gég 825 (1)25 82 0%

STREET OVERCROSSI NG W NCHESTER CA 92596 SAN DI EGO, CA 92111 !

HI GHVAY PLANTI NG AND | RRI GATI ON i (858) 467- 4048 PLANT EST
HB1 WPCP SATI'S
11- SD- 163-8. 3/ 8. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DANI EL $10, 490, 125 03/13/06  100%
é%;:ﬁflelsgﬁ-(om) 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVEN NG $9§;§%’2§§ 835 (2&5 83 97%

CLAI REMONT MESA BOULEVARD LAKESI DE. CA 92040 CREEK DRI VE ’
0 OVERCROSS! NG ’ SAN DIEGO, CA 92128

W DEN BRI DGE AND RECONSTRUCT RAMPS .
HELA SVPPP (858) 679- 5567
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA'S, |NC. AGU LAR, PEDRO $15, 335, 683 10/ 26/ 06 32%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $9,171,148 11/20/06 60%
HPD- P188- ( 001) $1, 494,299 01/07/09

OF THI NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021
-0 COMVERCI AL VEHI CLE ENFORCENENT : (858) 688- 1372
HA42 SWPPP
11- SD-805-8.8/9. 2 I'N SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE W LLI AVBON, JOHN W $1,318,615 03/ 15/ 07 86%
11-271204 LOCATI ONS 1792 KAl SER AVENUE 8863 Al RWAY ROAD $767,997 04/06/ 07 59%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER SAN DI EGO CA 92154 $196,029 08/ 28/07
G X0-73 0- (1E) IRVINE, CA 92614-5706 '
0 (619) 661- 6751
HB3 wWecP
11- SD-805-11. 4/ 11. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY  PEREZ, AL $633,869 04/ 27/07 15%
11-273604 47TH STREET UNDERCRGCSSI NG P.O BOX 229000 $117,372 05/ 18/ 07

7177 OPPORTUNI TY ROAD $117. 372 11123/ 07 18%

HB1 WPCP

I NSTALL TRAFFI C SI GNALS

SAN DI EGO, CA 92192- 9000

SAN DI EGO, CA 92111
(858) 467- 4093
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Statement of Ongoing Contractsasof 08/20/07 09/ 06/ 07
District 11

Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-905-4.0/5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROM3- D ENTERPRI SES, | NC ARI NDUQUE, RAY $241, 480 06/01/07 33%
11- 282904 0.3 KM WEST OF DEL SUR BOULEVARD 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY RD. $7, 148 075 165 07 30

UNDERCRCSSI NG TO 0.9 KM EAST OF SAN DI EGO, CA 92111 $7,148  10/03/07

Pl CADOR BOULEVARD UNDERCROS SAN DI EGO, CA 92109 (858) 467- 4081

RECYCLED WATER CONVERSI ON
HA25 WPCP

Totals: Authorized Final Amt: $580, 581, 249 Completed to Date: $472, 066, 020  wWork This Month: $16, 463, 938
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11-1MP-8-14.0/0
11-1MP-8-9.2/96.9
11-1MP-8-11.7/12. 1
11-1 MP-8-28.0/40.9
11-1MP-8-29.7/30. 1
11-1MP-8-33.8/34.2
11-1 MP-86-17.8/65. 2
11-1 MP-86-/5.5

11-1 MP-111-11. 4/22.2
11-1MP-111-23.9/40.5
11-1MP-111-1.2/4.7
11-1MP-186-/1.9
11-SD-5-2.9/3.1
11-SD-5-6.3/53.5
11- SD-5-8. 6/ 10
11-Sb-5-.1/.3
11-SD-5-1.6/45. 4
11- SD-5-10.0/10.7
11-SD-5-10.8/0
11-SD-5-13.1/13. 4
11-SD-5-16.1/25.8
11- SD-5-26. 8/ 26. 8

Statement of Ongoing Contracts - Index

Contract

11- 289904
11- 258204
11- 280504
11- 275904
11- 281304
11- 281404
11- 258304
11- 284404
11- 256204
11- 281104
11- 276604
11- 266804
11- 281204
11- 276404
11-0786U4
11- 264904
11- 080804
11- 066704
11- 258404
11- 279804
11- 264704
11- 081104
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
11-SD-5-36.3/36.7 11- 279604
11-SD-5-36.5/37.7 11- 224314
11-SD-8-2.2/2.6 11- 254304
11-SD-8-1.2/7.1 11- 258504
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15-22. 2/ V4. 4 11- 064844
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-8.9/9.7 11- 233204
11- SD- 52- 8. 6/ 10. 2 11- 270204
11-SD-54-5.0/0 11- 249804
11-SD-56-.7/2. 4 11- 268404
11-SD-56-2.2/6.2 11- 172894
11-SD- 75-20.5/21.9 11- 246514

11-SD-75-20.5/21. 8 11- 246544
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11-SD 75-21.8/21.9
11-SD-76-1.5/5
11-SD-78-3. 2/ 5
11- SD- 78-19. 8/ 20. 2
11-SD-78-28.4/0
11-SD-78-35.1/0
11- SD- 78- 66. 0/ 95. 3
11-SD-78-72.9/0
11- SD- 78-16. 0/ N17. 6
11-SD- 78-21.3/35.5
11-SD-78-/3. 3
11-SD-94-9.8/11. 7
11-SD-94-17.5/17.7
11- SD-94-39. 0/ 52.9
11-SD-94-10.4/14.9
11-SD-94-11. 3/13.8
11-SD-125-9.2/9.2
11-SD-163-.9/2.8
11-SD-163-8.3/8.9
11-SD-188-/.2
11- SD-805-8.8/9.2
11-SD-805-11.4/11.4

Statement of Ongoing Contracts - Index

Contract

11- 246524
11- 282804
11- 072804
11- 276504
11-271804
11- 267404
11- 266904
11-165734
11- 277104
11- 285004
11- 277004
11- 280404
11-176424
11- 276904
11- 284904
11- 276414
11- 091894
11- 258024
11- 241504
11- 256504
11-271204
11- 273604
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm
11- SD-905-4.0/5

11

Statement of Ongoing Contracts - Index

Contract
11-282904

Page

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$464, 021, 817
$10, 159, 958
$19, 116, 362
$65, 930, 909
$1, 000, 000
$20, 352, 203
$580, 581, 249

Statement of Ongoing Contracts-Summary

District
11

Work completed this Period:

Work Completed ThisPerio

$10, 186, 989

$10, 186, 989

Work Comp
$390, 310, 225
$9, 800, 257
$15, 179, 010
$42, 653, 265
$0

$14, 123, 262
$472, 066, 020
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